

WEEKLY REPORT

WEEK 03 – SPRINT 02

02/06/2025 – 08/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Vương Ngũ Tín Thành**

1 Information

- **Date:** From 13:00 to 15:00, June 8th 2025
- **Location:** Coconino Tea & Coffee
127 Phan Van Tri, District 5, Ho Chi Minh City
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhựt Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Revision		
1.1	Software Development Plan	Tín Thành	Completed
1.2	Vision Document	Nhật Anh	Completed
2	Use-case model	Nhã Trân	Completed
3	Use-case specification		
3.1	Register account	Nhã Trân	Completed
3.2	Login account	Hồng Thanh	Completed
3.3	Sign out of account	Hồng Thanh	Completed
3.4	Change password	Hồng Thanh	Completed
3.5	Edit account details	Tín Thành	Completed
3.6	Use AI-based chatbot	Thiên Lâm	Completed
3.7	View movie list	Hồng Thanh	Completed
3.8	View movie details	Thiên Lâm	Completed
3.9	Buy ticket	Thiên Lâm	Completed
3.10	Check-in ticket	Tín Thành	Completed
3.11	Schedule movie screening	Thiên Lâm	Completed
3.12	View Revenue	Nhật Anh	Completed
3.13	View / Edit promotion list	Nhật Anh	Completed
4	UI / UX Design		
4.1	Movie Selection and Movie Details	Nhã Trân	Completed
4.2	Register/Login	Nhã Trân	Completed
5	Self learning		
5.1	Basic HTML, CSS, JavaScript	All team	In progress
5.2	ReactJS and TailwindCSS	Front-end team	In progress
5.3	NodeJS	Back-end team	In progress
5.4	Express JS	Back-end team	In progress

3 Upcoming Plan

No.	Description	In-charge
1	Use-case specification	
1.1	Reset password	Hồng Thanh
1.2	View watch history	Hồng Thanh
1.3	View wishlist	Hồng Thanh
1.4	Rate movie	Thiên Lâm
1.5	View / Edit movie list	Nhật Anh
1.6	View account list	Tín Thành
1.7	Edit account permission	Tín Thành
1.8	Search movie	Thiên Lâm
1.9	Add to / Remove from wishlist	Hồng Thanh
1.10	Buy snack	Tín Thành
1.11	View / Edit snack list	Nhật Anh
1.12	View / Edit branch list	Tín Thành
1.13	Proofread checking and review	Nhã Trân
1.14	View / Edit screens	Nhật Anh
2	UI / UX Design	
2.1	About Us	Nhã Trân
2.2	Book ticket	Nhã Trân
2.3	Manage account	Nhã Trân
3	Self learning (continuation)	
3.1	Basic HTML, CSS, JavaScript	All team
3.2	ReactJS and TailwindCSS	Front-end team
3.3	NodeJS	Back-end team
3.4	Express JS	Back-end team
4	Product development	
4.1	Setup front-end codebase	Nhật Anh
4.2	Initial layout built and basic component	Nhật Anh

No.	Description	In-charge
4.3	Setup back-end codebase	Thiên Lâm
5	Reports	
5.1	Weekly Report: Week 4	Thiên Lâm
5.2	Sprint Reviewing Report: Sprint 2	Thiên Lâm
5.3	Sprint Planning Report: Sprint 3	Tín Thành

4 Issues and Impacts

The main challenges our team faced is **insufficient specialized knowledge** to meet project requirements. This is particularly evident during the documentation phase, specifically when building use-case specifications. The process of creating use cases becomes significantly more difficult as we started writing when we had not studied yet.

To address this, we made the decision to halt our writing efforts. Instead, we prioritized deepening our understanding by dedicating time to reading relevant books and thoroughly exploring the intricacies of the use case model.

WEEKLY REPORT

WEEK 04 – SPRINT 02

09/06/2025 – 15/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Tạ Thiên Lâm**

1 Information

- **Date:** From 3:30 PM to 6:30 PM, Friday, June 13th, 2025.
- **Location:** Phuc Long Coffee & Tea
812 Su Van Hanh, District 10, Ho Chi Minh City
- **Host:** Nguyễn Thiên Nhã Trân

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Use-case specification		
1.1	Reset password	Hồng Thanh	Completed
1.2	View watch history	Hồng Thanh	Completed
1.3	View wishlist	Hồng Thanh	Completed
1.4	Rate movie	Thiên Lâm	Completed
1.5	View / Edit movie list	Nhật Anh	Completed
1.6	View account list	Tín Thành	Completed
1.7	Edit account permission	Tín Thành	Completed
1.8	Search movie	Thiên Lâm	Completed
1.9	Add to / Remove from wishlist	Hồng Thanh	Completed
1.10	Buy snack	Tín Thành	Completed
1.11	View / Edit snack list	Nhật Anh	Completed
1.12	View / Edit branch list	Tín Thành	Completed
1.13	Proofread checking and review	Nhã Trân	Completed
1.14	View / Edit screens	Nhật Anh	Completed
2	UI / UX Design		
2.1	About Us	Nhã Trân	Completed
2.2	Book ticket	Nhã Trân	Completed
2.3	Manage account	Nhã Trân	Completed
3	Self learning (continuation)		
3.1	Basic HTML, CSS, JavaScript	All team	Completed
3.2	ReactJS and TailwindCSS	Front-end team	Completed
3.3	NodeJS	Back-end team	Completed
3.4	Express JS	Back-end team	Completed
4	Product development		
4.1	Setup front-end codebase	Nhật Anh	Completed
4.2	Initial layout built and basic component	Nhật Anh	Completed

No.	Description	In-charge	Status
4.3	Setup back-end codebase	Thiên Lâm	Completed
5	Reports		
5.1	Weekly Report: Week 4	Thiên Lâm	Completed
5.2	Sprint Reviewing Report: Sprint 2	Thiên Lâm	Completed
5.3	Sprint Planning Report: Sprint 3	Tín Thành	Completed

3 Upcoming Plan

No.	Description	In-charge
1	Revision	
1.1	Revise use-case model	Tín Thành
1.2	Revise use-case specification	Hồng Thanh
2	Software Architecture Document	
2.1	<i>Introduction</i>	Hồng Thanh
2.2	<i>Goals and Constraints</i>	Tín Thành
2.3	<i>Logical View</i>	
2.3.1	Overview	Hồng T hanh
2.3.2	Component: User Interface – Authentication layout	Nhật Anh
2.3.3	Component: User Interface – Movie navigation	Nhật Anh
2.3.4	Component: User Interface – Ticket booking flow	Nhật Anh
2.3.5	Component: User Interface – User profiles	Nhật Anh
2.3.6	Component: User Interface – Dashboard layout	Nhật Anh
2.3.7	Component: Router	Hồng Thanh
2.3.8	Component: Middleware	Nhã Trân
2.3.9	Component: Controller – Authentication controller	Hồng Thanh
2.3.10	Component: Controller – User controller	Hồng Thanh
2.3.11	Component: Controller – Movie controller	Thiên Lâm
2.3.12	Component: Controller – Booking controller	Thiên Lâm

No.	Description	In-charge
2.3.13	Component: Controller – Administration controller	Thiên Lâm
2.3.14	Component: Controller – Administration controller	Thiên Lâm
2.3.15	Component: Services – Authentication and account	Hồng Thanh
2.3.16	Component: Services – Booking management	Thiên Lâm
2.3.17	Component: Services – Tickets and snacks	Thiên Lâm
2.3.18	Component: Services – User interaction	Nhật Anh
2.3.19	Component: Services – System and administration	Thiên Lâm
2.3.20	Component: Models	Tín Thành
2.3.21	Component: Database	Tín Thành

4 Issues and Impacts

Minor issues primarily revolved around coordination between front-end and back-end components, especially ensuring consistent naming conventions and folder structure. These were resolved through team discussions and daily check-ins.

Overall, the sprint concluded smoothly with improved collaboration and a clearer division of tasks heading into Sprint 3.