

SPRINT REVIEWING REPORT

SPRINT 05

04/08/2025 – 25/08/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Phan Nhựt Anh

1 Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Implementation (v2.0)	Completed	Delivered updated working software with additional features implemented and ready for testing.
Test case design, execution, and report	Completed	Designed more test cases to cover all use-cases, executed them, documented results, and generated a defect report with summary statistics.
Automated testing	Completed	Performed automated tests on use-cases using Katalon Studio, with results recorded.
Weekly reports	Completed	Prepared and submitted weekly reports outlining divided tasks and responsibilities of team members.
Project presentation preparation	Completed	Created draft slides covering problem statement, requirements, architecture, testing, and demo. Each member prepared at least 2-minute speaking content.

2 Observed Challenges

Despite completing all major deliverables in Sprint 5, our team encountered several challenges that affected efficiency and workload balance:

- **Time pressure during exam period:** The team faced difficulties in urgently finalizing the software and all related documents while simultaneously preparing for final examinations of other courses.
- **First-time adoption of automation testing tool:** Completing a large number of automated test cases was challenging, especially since this was the team's first experience with Katalon Studio for automation testing.

3 Cause Analysis and Adaptive Actions

Based on the challenges observed in Sprint 5, we conducted a root cause analysis and identified the following contributing factors along with corresponding adaptive actions to improve future sprints:

- **Time pressure during exam period:** Balancing project deliverables with preparation for final examinations led to reduced focus and increased stress.

Adaptive Action: Improve sprint planning by breaking down tasks into smaller, more manageable units with clear deadlines. Assign buffer time for unforeseen academic workload to avoid last-minute rush.

- **First-time adoption of automation testing tool:** Lack of prior experience with Katalon Studio slowed down the creation and execution of automated test cases.

Adaptive Action: Allocate time at the beginning of the sprint for tool exploration and team training. Develop a set of reusable automated testing templates to accelerate future test script generation.

4 Lessons Learned

In Sprint 5, we learned the importance of proactive time management when project deadlines overlap with external academic pressures, as the rush to finalize the software during exam periods reduced overall efficiency and highlighted the need to plan tasks with sufficient buffer time and fair distribution of workload. The introduction of Katalon Studio for automation testing further taught us that adopting a new tool within a short timeframe requires early investment in training and exploration, as well as building reusable templates to accelerate progress. Despite these challenges, focusing on incremental delivery and prioritizing essential features allowed us to maintain project quality, while strong teamwork and adaptability enabled us to overcome knowledge gaps and external constraints. These experiences reinforced the value of anticipating risks, preparing for learning curves, and maintaining flexibility to achieve sustainable performance in future sprints.