

WEEKLY REPORT

WEEK 09 – SPRINT 05

04/08/2025 – 10/08/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Nguyễn Thiên Nhã Trân**

1 Information

- **Date:** From 10:00 AM to 12:00 PM, Monday, August 4th, 2025.
- **Location:** Library, University of Science, VNUHCM
Floor 10th, Building I, 227 Nguyen Van Cu, District Cho Quan, Ho Chi Minh City.
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhựt Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Release candidate		
1.1	Software deployment	Tín Thành	Completed
1.2	Dockerize codebase	Nhã Trân	
1.3	Front-end maintenance	Nhật Anh	Completed
1.4	Back-end maintenance	Thiên Lâm	Completed
2	Automation testing		
2.1	Account features	Hồng Thanh	Completed
2.2	Movie interaction and purchase features	Nhã Trân	Completed
2.3	Administration features	Thiên Lâm	Completed
3	Preparation for presentation		
3.1	Project management	Tín Thành	Completed
3.2	Demonstration plan	Nhật Anh	Completed
4	Reports		
4.1	Weekly Report: Week 9	Nhã Trân	Completed

3 Issues and Impacts

3.1 Updating Test Cases Document

After revising the requirements and documentation in this sprint, several test cases from the previous sprint no longer aligned with the current system behavior. Navigation flow, and a few validation messages changed, so some steps, preconditions, and expected results became outdated.

Because of these changes, there was a short period where coverage appeared to dip while edits were in progress and previously “passed” cases had to be re-executed. However, the updated document now better matches the current build, reduces false failures, and improves readability for the team.

3.2 API Mismatch After Refactor and Service Integration

During the refactor and the addition of a new service layer, several API endpoints diverged from the documented contract. Route names and versions changed, payload schemas were adjusted, and authentication/headers were applied inconsistently across services. As a result, the front end and automation scripts called outdated routes or sent incompatible payloads until clients and docs were updated.

As a frequent 400/404/500 errors in integration testing, causing many test cases to fail and resulting in time lost updating test case results and test data.

4 Upcoming Plan

No.	Description	In-charge
1	Release candidate	
1.3	Populate database	Nhã Trân
1.6	Front-end and back-end integration review	Tín Thành
2	Automation testing	
2.2	Browse features	Thiên Lâm
2.4	Management features	Nhựt Anh
3	Preparation for presentation	
3.1	Idea and vision	Nhã Trân
3.2	Requirements and architecture	Thiên Lâm
3.4	Software testing methods	Hồng Thanh
3.6	Review & finalize presentation slides	Hồng Thanh
4	Reports	
4.2	Weekly Report: Week 10	Thiên Lâm
4.3	Sprint Reviewing Report: Sprint 5	Nhựt Anh

WEEKLY REPORT

WEEK 10 – SPRINT 05

11/08/2025 – 24/08/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Tạ Thiên Lâm**

1 Information

- **Date:** From 1:30 PM to 3:00 PM, Saturday, August 23rd, 2025.
- **Location:** Library, University of Science, VNUHCM
Floor 10th, Building I, 227 Nguyen Van Cu, District Cho Quan, Ho Chi Minh City.
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhựt Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Release candidate		Completed
1.3	Populate database	Nhã Trân	Completed
1.6	Front-end and back-end integration review	Tín Thành	Completed
2	Automation testing		Completed
2.2	Browse features	Thiên Lâm	Completed
2.4	Management features	Nhựt Anh	Completed
3	Preparation for presentation		Completed
3.1	Idea and vision	Nhã Trân	Completed
3.2	Requirements and architecture	Thiên Lâm	Completed
3.4	Software testing methods	Hồng Thanh	Completed
3.6	Review & finalize presentation slides	Hồng Thanh	Completed
4	Reports		Completed
4.2	Weekly Report: Week 10	Thiên Lâm	Completed
4.3	Sprint Reviewing Report: Sprint 5	Nhựt Anh	Completed

3 Issues and Impacts

3.1 Unstable Test Scripts(Automation test)

The automated test scripts proved to be extremely "brittle" and prone to failure with even the slightest changes from the front-end. A developer simply changing an ID, a class name, or the structure of a UI component without notice could instantly break a whole suite of related test scripts. This turned script maintenance from a routine task into an endless war of bug fixing.

Impacts:

- **Slowed Feedback Loop:** Instead of providing rapid feedback on the application's quality, the automation suite became a burden that constantly needed fixing.

3.2 The Complexity of Business Flows(Automation test)

Automating simple scenarios like logging in/out was straightforward, but the difficulty increased exponentially when dealing with complex business flows (e.g., a multi-step movie ticket booking process, user management with different permissions). Preparing the test data for each specific case was a major challenge.

Impacts:

- **Interdependent Scripts:** Poor data management meant that test scripts were no longer independent; the result of one script was affected by the one that ran before it, causing hard-to-trace failures.
- **Increased Execution Time:** The complex steps for setting up and tearing down data before and after each scenario significantly lengthened the total runtime of the test suite.