

SPRINT PLANNING REPORT

SPRINT 04

14/07/2025 – 27/07/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Vương Ngũ Tín Thành

1 Information

- **Date:** From 01:30 PM to 03:00 PM, Sunday, June 29th, 2025.
- **Location:** Online via Google Meet
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Design Lead	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

Note: The role of a member is flexible and maybe change in the next sprint.

2 Sprint Goals

This sprint, our team aims to significantly advance the core development of the platform by concurrently progressing on both foundational documentation and extensive feature implementation. The overarching goal is to transition from the architectural design phase to substantial hands-on development, delivering a more complete and integrated system.

Specifically, Sprint 4 will finalize the revised *Software Architecture Document*, the revised *User Interface Design*, and establish a comprehensive *Master Test Plan*. Concurrently, the team will undertake a broad range of front-end and corresponding back-end feature development, covering critical user-facing functionalities such as authentication, ticket and snack purchasing, user profiles, and various administrative and staff management interfaces. A strong emphasis will also be placed on the integration of these newly developed front-end and back-end components, alongside the creation of initial test cases and automated testing for key features, ensuring a robust and functional system.

3 Sprint Backlog Prioritization

Priority	Task description	Related use-case
High	Revise Software architecture document	
High	Write Master test plan	All use-cases
Medium	Write User interface prototype document	All use-cases
Medium	Initialize remaining front-end pages	All use-cases
Medium	Initialize remaining back-end features	All use-cases

4 Task Breakdown

No.	Description	In-charge
1	Revise Software Architecture Document & UI Design	Tín Thành
2	Master Test Plan	
2.1	Introduction	Thiên Lâm
2.2	Target Test Items	Hồng Thanh
2.3	Environmental Needs	Nhật Anh
2.4	Responsibilities, Staffing, and Training Need	Hồng Thanh
3	Front-end development	
3.1	About us	Hồng Thanh
3.2	Seat layout	Nhã Trân
3.3	Ticket & snack purchase	Nhã Trân
3.4	User profile	Hồng Thanh
3.5	View wishlist	Hồng Thanh
3.6	View watch history & Lunar point	Hồng Thanh
3.7	Login, change password, and reset password	Tín Thành
3.8	Sidebar menu	Tín Thành
3.9	Sell ticket & snack	Nhã Trân
3.10	Check-in counter	Nhật Anh
3.11	Manage account	Nhã Trân
3.12	Manage movie	Hồng Thanh
3.13	Manage promotion	Nhật Anh
3.14	Manage branch	Nhật Anh
3.15	Manage screen	Nhật Anh
3.16	Manage schedule	Nhật Anh
3.17	Manage snack	Hồng Thanh
3.18	View report	Thiên Lâm
4	Back-end development	
4.1	Ticket booking	Thiên Lâm

No.	Description	In-charge
4.2	User management	Thiên Lâm
4.3	Movie management	Tín Thành
4.4	Branch management	Thiên Lâm
4.5	Promotion management	Tín Thành
4.6	Schedule management	Thiên Lâm
4.7	Password reset	Thiên Lâm
4.8	User profile	Nhã Trân
4.9	Wishlist & History	Nhật Anh
4.10	Movie rating	Nhật Anh
4.11	Ticket check-in	Nhã Trân
4.12	Revenue reporting	Nhã Trân
4.13	AI Integration	Thiên Lâm
5	Write test cases, automated testing, and write report	
5.1	Account authentication	Tín Thành
5.2	Movie browsing and interaction	Thiên Lâm
5.3	AI Chatbot	Hồng Thanh
5.4	Customer's purchasing flow	Tín Thành
5.5	Cashier's purchasing flow	Tín Thành
5.6	Check-in ticket	Tín Thành
5.7	Manage screen and schedule	Nhã Trân
5.8	Manage snack	Nhật Anh
5.9	View report	Hồng Thanh
5.10	Manage branch & movie	Nhã Trân
5.11	Manage account	Nhã Trân
5.12	Manage promotion	Nhật Anh
6	Front-end and back-end integration	
6.1	Account authentication screens	Tín Thành
6.2	Screens for customer	Hồng Thanh
6.3	Screens for cashier, check-in counter, and branch manager	Nhật Anh

No.	Description	In-charge
6.4	Screens for administrator	Thiên Lâm
7	Reports	
7.1	Weekly Report: Week 7	Tín Thành
7.2	Weekly Report: Week 8	Thiên Lâm
7.3	Sprint Reviewing Report: Sprint 4	Nhã Trân
7.4	Sprint Planning Report: Sprint 5	Tín Thành