

SPRINT PLANNING REPORT

SPRINT 05

04/08/2025 – 17/08/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Vương Ngũ Tín Thành

1 Information

- **Date:** From 10:00 AM to 11:30 AM, Thursday, July 31st, 2025.
- **Location:** The Coffee House
86 - 88 Cao Thang, Ban Co ward, Ho Chi Minh city
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Design Lead	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Sprint Goals

The primary goal of Sprint 5 is to transition the Lumiere Cinema project from the development phase to a stable, production-ready state. This involves ensuring that all major features are implemented with minimal bugs and that any potential errors are gracefully handled. To guarantee software quality, every feature will undergo at least one round of manual testing, and a comprehensive suite of automation tests will be implemented. Additionally, the team will prepare a thorough presentation, complete with content and slides, to fit the allocated time and effectively demonstrate the project's achievements.

3 Sprint Backlog Prioritization

Priority	Task description	Related use-case
High	Review and maintain codebase	
High	Automation testing	All use-cases
Medium	Preparation for presentation	

4 Task Breakdown

No.	Description	In-charge
1	Release candidate	
1.1	Software deployment	Tín Thành
1.2	Dockerize codebase	Nhã Trân
1.3	Populate database	Nhã Trân
1.4	Front-end maintenance	Nhật Anh
1.5	Back-end maintenance	Thiên Lâm
1.6	Front-end and back-end integration review	Tín Thành
2	Automation testing	
2.1	Account features	Hồng Thanh
2.2	Browse features	Thiên Lâm
2.3	Movie interaction and purchase features	Nhã Trân
2.4	Management features	Nhật Anh
2.5	Administration features	Thiên Lâm
3	Preparation for presentation	
3.1	Idea and vision	Nhã Trân
3.2	Requirements and architecture	Thiên Lâm
3.3	Project management	Tín Thành
3.4	Software testing methods	Hồng Thanh
3.5	Demonstration plan	Nhật Anh
3.6	Review & finalize presentation slides	Hồng Thanh
4	Reports	
4.1	Weekly Report: Week 9	Nhã Trân
4.2	Weekly Report: Week 10	Thiên Lâm
4.3	Sprint Reviewing Report: Sprint 5	Nhật Anh