

WEEKLY REPORT

WEEK 07 – SPRINT 04

14/07/2025 – 20/07/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Vương Ngũ Tín Thành**

1 Information

- **Date:** From 1:30 PM to 3:00 PM, Friday, July 18th, 2025.
- **Location:** The Coffee House
86 - 88 Cao Thang street, Ban Co ward, Ho Chi Minh City
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhựt Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Revise Software Architecture Document & UI Design	Tín Thành	
2	Master Test Plan		
2.1	Introduction	Thiên Lâm	Completed
2.2	Target Test Items	Hồng Thanh	Completed
2.3	Environmental Needs	Nhật Anh	Completed
2.4	Responsibilities, Staffing, and Training Need	Hồng Thanh	Completed
3	Front-end development		
3.1	About us	Hồng Thanh	Completed
3.2	Seat layout	Nhã Trân	Completed
3.3	Ticket & snack purchase	Nhã Trân	Completed
3.4	User profile	Hồng Thanh	Completed
3.5	View wishlist	Hồng Thanh	Completed
3.6	Login, change password, and reset password	Tín Thành	Completed
3.7	Sidebar menu	Tín Thành	Completed
3.8	Sell ticket & snack	Nhã Trân	Completed
3.9	Check-in counter	Nhật Anh	Completed
3.10	Manage account	Nhã Trân	Completed
3.11	Manage promotion	Nhật Anh	Completed
3.12	Manage branch	Nhật Anh	Completed
3.13	Manage screen	Nhật Anh	Completed
3.14	View report	Thiên Lâm	Completed
4	Back-end development		
4.1	Ticket booking	Thiên Lâm	Completed
4.2	User management	Thiên Lâm	Completed
4.3	Movie management	Tín Thành	Completed
4.4	Branch management	Thiên Lâm	Completed
4.5	User profile	Nhã Trân	Completed

3 Issues and Impacts

3.1 Documentation Revision

Our team had to revise the **Software Architecture Document** significantly. As this is our first major software engineering project, the initial architectural plan did not fully anticipate all the practical complexities of development. Minor discrepancies between the plan and the implementation emerged, requiring adjustments.

This led to necessary rework on several components, causing minor delays in both front-end and back-end development schedules. Additional time was also invested in updating the Software Architecture Document to reflect the more robust, revised structure.

3.2 Front-end development

The front-end team faced difficulties in maintaining a clean separation between the application's logic (React Hooks) and its visual layout (UI components).

This challenge made the code harder to read and maintain, slightly slowing down the development of new features. The team is dedicating extra effort to refactor the code to establish a clearer and more scalable pattern for future work.

3.3 Back-end development

The back-end team encountered a learning curve with the API testing tool, Postman. Being unfamiliar with the tool, the process of creating and running tests for the endpoints was more time-consuming than originally planned.

A significant portion of the development time was allocated to learning and implementing testing procedures. While this caused a slight delay in delivering some back-end tasks, the team has now gained valuable experience that will accelerate testing and improve API quality in subsequent sprints.

4 Upcoming Plan

No.	Description	In-charge
1	Front-end development	
1.1	View watch history & Lunar point	Hồng Thanh
1.2	Manage movie	Hồng Thanh
1.3	Manage schedule	Nhật Anh
1.4	Manage snack	Hồng Thanh
2	Back-end development	
2.1	Wishlist & History	Nhật Anh
2.2	Movie rating	Nhật Anh
2.3	Ticket check-in	Nhã Trân
2.4	Revenue reporting	Nhã Trân
2.5	AI Integration	Thiên Lâm
3	Write test cases, automated testing, and write report	
3.1	Account authentication	Tín Thành
3.2	Movie browsing and interaction	Thiên Lâm
3.3	AI Chatbot	Hồng Thanh
3.4	Customer's purchasing flow	Tín Thành
3.5	Cashier's purchasing flow	Tín Thành
3.6	Check-in ticket	Tín Thành
3.7	Manage screen and schedule	Nhã Trân
3.8	Manage snack	Nhật Anh
3.9	View report	Hồng Thanh
3.10	Manage branch & movie	Nhã Trân
3.11	Manage account	Nhã Trân
3.12	Manage promotion	Nhật Anh
4	Front-end and back-end integration	
4.1	Account authentication screens	Tín Thành
4.2	Screens for customer	Hồng Thanh

No.	Description	In-charge
4.3	Screens for cashier, check-in counter, and branch manager	Nhật Anh
4.4	Screens for administrator	Thiên Lâm
5	Reports	
5.1	Weekly Report: Week 8	Thiên Lâm
5.2	Sprint Reviewing Report: Sprint 4	Nhã Trân
5.3	Sprint Planning Report: Sprint 5	Tín Thành

WEEKLY REPORT

WEEK 08 – SPRINT 04

21/07/2025 – 03/08/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Tạ Thiên Lâm**

1 Information

- **Date:** From 1:30 PM to 3:00 PM, Saturday, August 2nd, 2025.
- **Location:** The Coffee House
86 - 88 Cao Thang street, Ban Co ward, Ho Chi Minh City
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Front-end development		
1.1	View watch history & Lunar point	Hồng Thanh	
1.2	Manage movie	Hồng Thanh	
1.3	Manage schedule	Nhật Anh	
1.4	Manage snack	Hồng Thanh	
2	Back-end development		
2.1	Wishlist & History	Nhật Anh	
2.2	Movie rating	Nhật Anh	
2.3	Ticket check-in	Nhã Trân	
2.4	Revenue reporting	Nhã Trân	
2.5	AI Integration	Thiên Lâm	
3	Write test cases, automated testing, and write report		
3.1	Account authentication	Tín Thành	
3.2	Movie browsing and interaction	Thiên Lâm	
3.3	AI Chatbot	Hồng Thanh	
3.4	Customer's purchasing flow	Tín Thành	
3.5	Cashier's purchasing flow	Tín Thành	
3.6	Check-in ticket	Tín Thành	
3.7	Manage screen and schedule	Nhã Trân	
3.8	Manage snack	Nhật Anh	
3.9	View report	Hồng Thanh	
3.10	Manage branch & movie	Nhã Trân	
3.11	Manage account	Nhã Trân	
3.12	Manage promotion	Nhật Anh	
4	Front-end and back-end integration		
4.1	Account authentication screens	Tín Thành	
4.2	Screens for customer	Hồng Thanh	

No.	Description	In-charge	Status
4.3	Screens for cashier, check-in counter, and branch manager	Nhật Anh	
4.4	Screens for administrator	Thiên Lâm	
5	Reports		
5.1	Weekly Report: Week 8	Thiên Lâm	
5.2	Sprint Reviewing Report: Sprint 4	Nhã Trân	
5.3	Sprint Planning Report: Sprint 5	Tín Thành	

3 Issues and Impacts

3.1 Documentation Revision

Our team had to revise the **Software Architecture Document** significantly. As this is our first major software engineering project, the initial architectural plan did not fully anticipate all the practical complexities of development. Minor discrepancies between the plan and the implementation emerged, requiring adjustments.

3.2 Front-end development

The front-end team faced a significant challenge due to the high logical complexity of the assigned features. Features such as **view watch history**, **manage movie**, **manage schedule**, and **manage snack** required sophisticated logic and heavy state management on the client-side.

Specifically, the **manage schedule** feature is a prime example of this complexity. It demanded the creation of a highly interactive interface capable of handling numerous business rules (e.g., preventing schedule conflicts, assigning screens, managing time slots) and displaying a large volume of data efficiently. These requirements made the front-end workload much heavier and more time-consuming than originally estimated, leading to delays in delivering these core functionalities.

3.3 Back-end development

The development of new features such as **view watch history**, **manage movie**, **manage schedule**, and **manage snack** are so hard in term of logic.

4 Upcoming Plan

No.	Description	In-charge
1	Release candidate	
1.1	Software deployment	Tín Thành
1.2	Dockerize codebase	Nhã Trân
1.3	Front-end maintenance	Nhật Anh
1.4	Back-end maintenance	Thiên Lâm
2	Automation testing	
2.1	Account features	Hồng Thanh
2.2	Movie interaction and purchase features	Nhã Trân
2.3	Administration features	Thiên Lâm
3	Preparation for presentation	
3.1	Project management	Tín Thành
3.2	Demonstration plan	Nhật Anh
4	Reports	
4.1	Weekly Report: Week 9	Nhã Trân