

WEEKLY REPORT

WEEK 05 – SPRINT 03

16/06/2025 – 22/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Tạ Thiên Lâm**

1 Information

- **Date:** From 9:30 AM to 12:30 PM, Sunday, June 22nd, 2025.
- **Location:** Online via Google Meet.
- **Host:** Nguyễn Thiên Nhã Trân

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	Use-case Documents		
1.1	Revise use-case model	Nhật Anh	Completed
1.2	Revise use-case specification	Hồng Thanh	Completed
2	Software Architecture Document		
2.1	Introduction	Hồng Thanh	Completed
2.2	Goals and Constraints	Tín Thành	Completed
2.3	Logical View: Overview	Nhã Trân	Completed
2.4	Logical View: Hook (Front-end Logic)	Nhật Anh	Completed
2.5	Logical View: User Interface	Hồng Thanh	Completed
2.6	Logical View: Router	Thiên Lâm	Completed
2.7	Logical View: Controller Overview	Thiên Lâm	Completed
2.8	Logical View: Model	Tín Thành	Completed
2.9	Logical View: Database	Tín Thành	Completed
2.10	Logical View: Large Language Model	Thiên Lâm	Completed
2.11	Logical View: Services	Hồng Thanh	Completed
2.12	Deployment: Overview graph	Nhã Trân	Completed
2.13	Deployment: Client-side & Server-side	Tín Thành	Completed
2.14	Deployment: Third-Party Services Integration	Hồng Thanh	Completed
2.15	Implementation View: Front-end	Nhật Anh	Completed
2.16	Implementation View: Back-end	Thiên Lâm	Completed
3	UI / UX Design		
3.1	Cashier	Nhã Trân	Completed
3.2	Check-in Ticket	Nhã Trân	Completed
3.3	View revenue report	Nhã Trân	Completed
3.4	Login/Register flow prototype	Nhã Trân	Completed
3.5	Movie schedule and promotion management	Nhã Trân	Completed

No.	Description	In-charge	Status
3.6	Manage accounts and permission	Nhã Trân	Completed
4	User Interface Design		
4.1	Customer: View movie list	Nhựt Anh	Completed
4.2	Customer: View movie details	Nhựt Anh	Completed
4.3	Customer: Ticket & Snack purchase	Tín Thành	Completed
4.4	Customer: About us	Hồng Thanh	Completed
4.5	Customer: User profile	Thiên Lâm	Completed
4.6	Customer: Wishlist	Thiên Lâm	Completed
4.7	Customer: Account login, change password & reset password	Tín Thành	Completed
4.8	Customer: Account registration	Nhựt Anh	Completed
4.9	Staff: Login & reset password	Tín Thành	Completed
4.10	Staff: Check-in counter	Nhựt Anh	Completed
4.11	Customer: Header menu, footer & chatbot	Hồng Thanh	Completed

3 Issues and Impacts

In this week, our team encountered difficulties while working on the **Logical View** section of the Software Architecture Document. Specifically, we lacked experience in system architecture design, which led to mistakes in representing the Front-end components built with ReactJS.

As a result, the representation of the frontend in the Logical View was inaccurate and unclear. This required the team to revisit the architecture concepts, clarify the roles of different components, study proper architectural practices, and then revise both the diagrams and descriptions to better align with standard architectural views.

4 Upcoming Plan

No.	Description	In-charge
1	UI / UX Design	
1.1	Dashboard flow prototype	Nhã Trân
1.2	Movie navigation flow prototype	Nhã Trân
1.3	Ticket booking flow prototype	Nhã Trân
1.4	User interaction flow prototype	Nhã Trân
1.5	Review final prototype	Tín Thành
2	Front-end development	
2.1	Landing page	Nhựt Anh
2.2	Header menu, footer, and chatbot	Nhựt Anh
2.3	Movie list	Nhựt Anh
2.4	Movie details	Nhựt Anh
2.5	Registration	Tín Thành
3	Back-end development	
3.1	Setup database	Thiên Lâm
3.2	Basic Authentication	Thiên Lâm
3.3	Seat Layout	Hồng Thanh
3.4	Snack booking	Hồng Thanh
3.5	Snack Management	Hồng Thanh
3.6	Ticket Booking	Thiên Lâm
4	User Interface Design	
4.1	Introduction	Nhã Trân
4.2	Customer: Navigation flow	Nhã Trân
4.3	Customer: Landing page	Nhã Trân
4.4	Customer: View watch history	Hồng Thanh
4.5	Customer: Lunar points	Hồng Thanh
4.6	Staff: Navigation flow	Nhã Trân
4.7	Staff: Sidebar menu	Hồng Thanh

No.	Description	In-charge
4.8	Staff: Sell ticket	Thiên Lâm
4.9	Staff: Sell snack	Tín Thành
4.10	Staff: Manage account	Nhật Anh
4.11	Staff: Manage movie	Tín Thành
4.12	Staff: Manage promotion	Nhật Anh
4.13	Staff: Manage branch	Tín Thành
4.14	Staff: Manage screen	Nhật Anh
4.15	Staff: Manage schedule	Hồng Thanh
4.16	Staff: Manage snack	Thiên Lâm
4.17	Staff: View report	Thiên Lâm
5	Reports	
5.1	Weekly Report: Week 6	Tín Thành
5.2	Sprint reviewing report: Sprint 3	Thiên Lâm
5.3	Sprint planning report: Sprint 4	Tín Thành

WEEKLY REPORT

WEEK 06 – SPRINT 03

23/06/2025 – 29/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: **Vương Ngũ Tín Thành**

1 Information

- **Date:** From 9:00 PM to 11:30 PM, Saturday, June 28th, 2025.
- **Location:** Online via Google Meet.
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

2 Week Progress Summary

No.	Description	In-charge	Status
1	UI / UX Design		
1.1	Dashboard flow prototype	Nhã Trân	Completed
1.2	Movie navigation flow prototype	Nhã Trân	Completed
1.3	Ticket booking flow prototype	Nhã Trân	Completed
1.4	User interaction flow prototype	Nhã Trân	Completed
1.5	Review final prototype	Tín Thành	Completed
2	Front-end development		
2.1	Header menu, footer, and chatbot	Nhựt Anh	Completed
2.2	Landing page	Nhựt Anh	Completed
2.3	Movie list	Nhựt Anh	Completed
2.4	Movie details	Nhựt Anh	Completed
2.5	Registration	Tín Thành	Completed
3	Back-end development		
3.1	Setup database	Thiên Lâm	Completed
3.2	Basic Authentication	Thiên Lâm	Completed
3.3	Seat Layout	Hồng Thanh	Completed
3.4	Snack booking	Hồng Thanh	Completed
3.5	Snack Management	Hồng Thanh	Completed
3.6	Ticket Booking	Thiên Lâm	Completed
4	User Interface Design		
4.1	Introduction	Nhã Trân	Completed
4.2	Customer: Navigation flow	Nhã Trân	Completed
4.3	Customer: Landing page	Nhã Trân	Completed
4.4	Customer: View watch history	Hồng Thanh	Completed
4.5	Customer: Lunar points	Hồng Thanh	Completed
4.6	Staff: Navigation flow	Nhã Trân	Completed
4.7	Staff: Sidebar menu	Hồng Thanh	Completed

No.	Description	In-charge	Status
4.8	Staff: Sell ticket	Thiên Lâm	Completed
4.9	Staff: Sell snack	Tín Thành	Completed
4.10	Staff: Manage account	Nhật Anh	Completed
4.11	Staff: Manage movie	Tín Thành	Completed
4.12	Staff: Manage promotion	Nhật Anh	Completed
4.13	Staff: Manage branch	Tín Thành	Completed
4.14	Staff: Manage screen	Nhật Anh	Completed
4.15	Staff: Manage schedule	Hồng Thanh	Completed
4.16	Staff: Manage snack	Thiên Lâm	Completed
4.17	Staff: View report	Thiên Lâm	Completed
5	Reports		
5.1	Sprint reviewing report: Sprint 3	Thiên Lâm	Completed
5.2	Sprint planning report: Sprint 4	Tín Thành	Completed

3 Issues and Impacts

During Week 6, the team encountered a few challenges, primarily stemming from the shift to a fully remote working environment.

This week was designated as a remote work period due to the IT Faculty's schedule, which led team members to return to their hometowns. The unexpected remote setup resulted in noticeable **communication gaps** within the team. Online meetings, though necessary, proved to be less efficient than in-person discussions, leading the team to spend more time than anticipated in virtual meetings to bridge these gaps. Therefore, our team plans to prioritize more frequent in-person meetings in subsequent weeks, after next two-week break, to enhance communication efficiency and mitigate this issue.

4 Upcoming Plan

No.	Description	In-charge
1	Revise Software Architecture Document & UI Design	Tín Thành
2	Master Test Plan	
2.1	Introduction	Thiên Lâm
2.2	Target Test Items	Hồng Thanh
2.3	Environmental Needs	Nhật Anh
2.4	Responsibilities, Staffing, and Training Need	Hồng Thanh
3	Front-end development	
3.1	About us	Hồng Thanh
3.2	Seat layout	Nhã Trân
3.3	Ticket & snack purchase	Nhã Trân
3.4	User profile	Hồng Thanh
3.5	View wishlist	Hồng Thanh
3.6	Login, change password, and reset password	Tín Thành
3.7	Sidebar menu	Tín Thành
3.8	Sell ticket & snack	Nhã Trân
3.9	Check-in counter	Nhật Anh
3.10	Manage account	Nhã Trân
3.11	Manage promotion	Nhật Anh
3.12	Manage branch	Nhật Anh
3.13	Manage screen	Nhật Anh
3.14	View report	Thiên Lâm
4	Back-end development	
4.1	Ticket booking	Thiên Lâm
4.2	User management	Thiên Lâm
4.3	Movie management	Tín Thành
4.4	Branch management	Thiên Lâm
4.5	User profile	Nhã Trân

No.	Description	In-charge
5	Weekly Report: Week 7	Tín Thành