


☐ ▼ **Sprint 2 - RUP Elaboration** 2 Jun – 16 Jun (41 work items)

Story point
estimate

In-charge

☐ ☒	UI/UX Design: Movie Selection & Detail	UI / UX DESIGN	2	Trân
☐ ☒	UI/UX Design: About Us	UI / UX DESIGN	1	Trân
☐ ☒	UI/UX Design: Account Register, Login and Forg...	UI / UX DESIGN	1	Trân
☐ ☒	UI/UX Design: Ticket booking	UI / UX DESIGN	2	Trân
☐ ☒	UI/UX Design: Manage account page	UI / UX DESIGN	2	Trân
☐ ☒	Draw use-case model	USE-CASE DOCUMENTS	1	Trân
☐ ☒	Use-case: Login account	USE-CASE DOCUMENTS	1	Thanh
☐ ☒	Use-case: Sign out of account	USE-CASE DOCUMENTS	1	Thanh
☐ ☒	Use-case: Change Password	USE-CASE DOCUMENTS	1	Thanh
☐ ☒	Use-case: Reset Password	USE-CASE DOCUMENTS	2	Thanh
☐ ☒	Use-case: Edit account details	USE-CASE DOCUMENTS	1	Thành
☐ ☒	Use-case: View watch history	USE-CASE DOCUMENTS	2	Thanh
☐ ☒	Use-case: View wishlist	USE-CASE DOCUMENTS	1	Thanh
☐ ☒	Use-case: View movie details	USE-CASE DOCUMENTS	1	Lâm
☐ ☒	Use-case: Rate movie	USE-CASE DOCUMENTS	1	Lâm
☐ ☒	Use-case: AI-Based Chatbot	USE-CASE DOCUMENTS	1	Lâm
☐ ☒	Use-case: View movie list	USE-CASE DOCUMENTS	2	Thanh
☐ ☒	Use-case: Search Movie	USE-CASE DOCUMENTS	1	Lâm
☐ ☒	Use-case: Add to / Remove from wishlist	USE-CASE DOCUMENTS	1	Thanh
☐ ☒	Use-case: Buy ticket	USE-CASE DOCUMENTS	2	Lâm
☐ ☒	Use-case: Validate ticket	USE-CASE DOCUMENTS	1	Thành
☐ ☒	Use-case: Buy snack	USE-CASE DOCUMENTS	2	Thành
☐ ☒	Use-case: Register account	USE-CASE DOCUMENTS	1	Trân
☐ ☒	Use-case: Schedule movie screening	USE-CASE DOCUMENTS	1	Lâm

☐ ☒	Use-case: View account list	USE-CASE DOCUMENTS	1	 Thành
☐ ☒	Use-case: Edit account permission	USE-CASE DOCUMENTS	1	 Thành
☐ ☒	Use-case: View / Edit snack list	USE-CASE DOCUMENTS	1	 Anh
☐ ☒	Use-case: View revenue report	USE-CASE DOCUMENTS	2	 Anh
☐ ☒	Use-case: View/Edit screens	USE-CASE DOCUMENTS	1	 Anh
☐ ☒	Use-case: View / edit branches	USE-CASE DOCUMENTS	1	 Thành
☐ ☒	Use-case: View / edit promotion list	USE-CASE DOCUMENTS	1	 Anh
☐ ☒	Use-case: View / edit movie list	USE-CASE DOCUMENTS	2	 Anh
☐ ☒	Review use-case documents	USE-CASE DOCUMENTS	1	 Trần
☐ ☒	Revise Project Plan	SOFTWARE DEVELOP...	2	 Thành
☐ ☒	Revise Vision Document	VISION DOCUMENT	2	 Anh
☐ ☒	Setup back-end codebase	CODEBASE SETUP	3	 Lâm
☐ ☒	Setup front-end codebase	CODEBASE SETUP	3	 Anh
☐ ☒	Weekly Report: Week 3		1	 Thành
☐ ☒	Weekly Report: Week 4		1	 Lâm
☐ ☒	Sprint Reviewing Report: Sprint 2		1	 Lâm
☐ ☒	Sprint Planning Report: Sprint 3		2	 Thành

+ Create

Exported from Jira