

SPRINT REVIEWING REPORT

SPRINT 02

02/06/2025 – 15/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Tạ Thiên Lâm

1 Information

- **Date:** From 8:30 PM to 10:30 PM, Saturday, June 14th, 2025.
- **Location:** Online via Google Meet
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Designer	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

Note: The role of a member is flexible and maybe change in the next sprint.

2 Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Vision Document (v1.3)	Completed	Revised and refined the content (details in <i>change.txt</i>).
Use-Case Specification (v1.4)	Completed	Covered all use cases with clear structure and formatting.
Software Development Plan (v1.4)	Completed	Revised and refined the content (details in <i>change.txt</i>).
UI Prototype (Figma)	Completed	Added 4 new screens: Book Ticket, View Movie Detail, User Profile, and Manage Account. The designs follow a consistent layout and visual hierarchy.

3 Observed Challenges

Despite successfully completing all major deliverables in Sprint 2, our team encountered several challenges that impacted our efficiency and collaboration during the sprint:

- **Uncertainty in constructing the use-case model diagram**

One major difficulty was designing the overall use-case model. As most members were unfamiliar with UML notation and the intended semantics behind relationships like *include* and *extend*, we were unsure how to properly represent system behavior using the diagram. The lack of confidence in when to abstract shared behaviors into an *include*, or when to branch behavior using an *extend*, caused hesitation and inconsistencies across early drafts.

- **Difficulty writing formal use-case specifications**

Alongside the modeling challenge, our team also struggled with translating each use case into a structured specification document. Initially, we found it difficult to distinguish between basic flow and alternative flows, or to express conditions and system responses using precise language. Some specifications lacked detail or failed to describe system behavior clearly from an actor's perspective.

4 Cause Analysis and Adaptive Actions

We identified that the root causes primarily stemmed from a lack of foundational understanding of software modeling and inconsistent internal documentation standards. In particular, our unfamiliarity with use-case modeling principles—especially the correct application of *include* and *extend* relationships—led to confusion and Repetitive diagram adjustments.

To address the challenges faced, the team agreed on several adaptive actions. We will allocate dedicated time for learning before writing technical documents, and adopt standardized templates to ensure consistency. A shared guideline document for use-case modeling and UML conventions will be created to support the team. Additionally, TA consultations will be planned with prepared questions and examples to make feedback sessions more effective. These steps aim to improve both our documentation process and team coordination moving forward.

5 Lessons Learned

We recognized the importance of team alignment, early preparation, and flexibility in our development process. Taking time to clarify unfamiliar concepts before execution helped reduce miscommunication and rework. Consistent feedback from peers and mentors also played a key role in improving both documentation and collaboration. These lessons will guide our approach in future sprints to ensure smoother coordination and more effective delivery.