

SPRINT REVIEWING REPORT

SPRINT 03

16/06/2025 – 13/07/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Tạ Thiên Lâm

1 Sprint Retrospective Summary

Sprint Goal	Status	Assessment
Use-case Document (v.1.5)	Completed	Revised and refined the content (details in <i>change.txt</i>).
Software Architecture Document (v.1.5)	Completed	Defines the system architecture with clear structure
User Interface Design (v.1.3)	Completed	Establish a shared understanding of how users will interact with the system
User Interface prototype	Completed	Design whole user interface of the Lumiere Cinema website on figma

2 Observed Challenges

Despite successfully completing all major deliverables in Sprint 3, our team encountered several challenges that impacted our efficiency and collaboration during the sprint:

- **Struggles with Software Architecture Document (SAD) Creation:** Since it was our first time developing a comprehensive SAD in depth, the team often struggled with where to begin. It was difficult to correctly envision how to break down system parts (like Services, Controllers, UI, Hooks...) to meet standards, and we faced issues when drawing and interpreting various UML diagrams accurately.
- **Difficulties in Coordinating Design and Development:** At times, the coding team had to pause and wait for detailed designs to be finalized.

3 Cause Analysis and Adaptive Actions

Based on the challenges observed, we conducted a root cause analysis and identified the following contributing factors along with corresponding adaptive actions to improve future sprints:

- **Limited Prior Experience with SAD:**

Adaptive Action: Allocate time for focused learning on architecture design principles (e.g., layered architecture, MVC) and UML standards. Assign a team member to research and present simplified guidelines or references to ensure consistency and clarity in future SAD iterations.

- **Misalignment Between Design and Development Timing:**

Adaptive Action: Improve synchronization between design and implementation through shorter feedback loops, design spikes in advance of development, and better sprint planning to sequence tasks accordingly.

4 Lessons Learned

We recognized the importance of early familiarization with software architecture concepts and UML standards to ensure confidence and consistency in design. Additionally, we learned that creating effective UML diagrams requires not just tool proficiency but also a shared understanding of their purpose and conventions. Most importantly, collaboratively tackling complex tasks like SAD creation strengthened team cohesion and promoted shared learning.