

SPRINT PLANNING REPORT

SPRINT 03

16/06/2025 – 29/06/2025

Group: 1

Project Name: Lumiere Cinema

Prepared by: Vương Ngũ Tín Thành

1 Information

- **Date:** From 13:30 AM to 15:00 AM, Friday, June 13th, 2025.
- **Location:** Phuc Long Coffee & Tea
812 Su Van Hanh, District 10, Ho Chi Minh City
- **Host:** Vương Ngũ Tín Thành

Student ID	Member	Role	Note
23127023	Phan Nhật Anh	Front-end Engineer Lead	
23127261	Vương Ngũ Tín Thành	Project Manager	
23127272	Nguyễn Thiên Nhã Trân	UI/UX Design Lead	
23127401	Tạ Thiên Lâm	Back-end Engineer Lead	
23127475	Ngô Hồng Thanh	Quality Assurance Lead	

Note: The role of a member is flexible and maybe change in the next sprint.

2 Sprint Goals

This sprint goal is to significantly advance the core design and documentation of the Lumiere Cinema system. This includes:

- Refining and expanding the Use-Case Specification: Detail new use cases (if needed) and revise existing ones based on feedback and new requirements. The document must be ensured precision and completeness, with all changes logged in the revision history.
- Software Architecture Document: Decide on a style (e.g., MVC, n-tier, microservices) and define the key components of the system's architecture.
- Modeling class diagrams: Create class diagrams for essential object-oriented programming components, aligning with the defined architecture, and include key classes, attributes, operations, and relationships.
- Designing the database: Develop Entity-Relationship (ER) models for the application's database, including entities, attributes and relationships.

In conclusion, the sprint aims to produce well-formatted and complete documentation that reflects the team's current understanding of the system.

3 Sprint Backlog Prioritization

Priority	Task Description	Related User Story / Use-case
High	Write Software architecture document	
High	Revise Use-case document	
High	Revise Software Development Plan	
Medium	Setup database	
Medium	Initialize some front-end pages	
Low	Create detailed UI/UX designs for remaining scenes	

4 Sprint Task Breakdown

No.	Description	In-charge
1	Revision	
1.1	Revise use-case model	Tín Thành
1.2	Revise use-case specification	Hồng Thanh
2	Software Architecture Document	
<i>2.1</i>	<i>Introduction</i>	Hồng Thanh
<i>2.2</i>	<i>Goals and Constraints</i>	Tín Thành
<i>2.3</i>	<i>Logical View</i>	
2.3.1	Overview	Hồng Thanh
2.3.2	Component: User Interface – Authentication layout	Nhật Anh
2.3.3	Component: User Interface – Movie navigation	Nhật Anh
2.3.4	Component: User Interface – Ticket booking flow	Nhật Anh
2.3.5	Component: User Interface – User profiles	Nhật Anh
2.3.6	Component: User Interface – Dashboard layout	Nhật Anh
2.3.7	Component: Router	Hồng Thanh
2.3.8	Component: Middleware	Nhã Trân
2.3.9	Component: Controller – Authentication controller	Hồng Thanh
2.3.10	Component: Controller – User controller	Hồng Thanh
2.3.11	Component: Controller – Movie controller	Thiên Lâm
2.3.12	Component: Controller – Booking controller	Thiên Lâm
2.3.13	Component: Controller – Administration controller	Thiên Lâm
2.3.14	Component: Controller – Administration controller	Thiên Lâm
2.3.15	Component: Services – Authentication and account	Hồng Thanh
2.3.16	Component: Services – Booking management	Thiên Lâm
2.3.17	Component: Services – Tickets and snacks	Thiên Lâm
2.3.18	Component: Services – User interaction	Nhật Anh
2.3.19	Component: Services – System and administration	Thiên Lâm
2.3.20	Component: Models	Tín Thành

No.	Description	In-charge
2.3.21	Component: Database	Tín Thành
3	UI / UX Design	
3.1	Cashier	Nhã Trân
3.2	Ticket validation	Nhã Trân
3.3	Mange accounts and permission	Nhã Trân
3.4	Movie schedule and promotion management	Nhã Trân
3.5	View revenue report	Nhã Trân
3.6	Review final prototype	Nhã Trân
4	Development	
4.1	Front-end: Common elements	Nhật Anh
4.2	Front-end: Landing page	Nhã Trân
4.3	Front-end: About us	Tín Thành
4.4	Front-end: Movie list	Nhã Trân
4.5	Front-end: Movie details	Hồng Thanh
4.6	Setup database	Tín Thành
5	Reports	
5.1	Weekly Report: Week 5	Tín Thành
5.2	Weekly Report: Week 6	Tín Thành
5.3	Sprint Reviewing Report: Sprint 3	Thiên Lâm
5.4	Sprint Planning Report: Sprint 4	Tín Thành